

MINUTES OF MEETING

Date	:	18.03.2020
Place	:	Skype Meeting
Participants	:	Prof. Dr. Fatih KONUKÇU (NKU) Prof. Dr. Lokman Hakan TECER (NKU) Prof. Dr. Selçuk ALBUT (NKU) Kadriye ÇİL (NKU) Sonya ENILOVA and TDCNM team Mamuka GVILAVA and CIVITAS team Vladimir FILIN and UKRMEPA team
Subject	:	Monthly Project Coordination Meeting - 16
		<p>NKU started the conversation by announcing agenda of the meeting, namely, 1) time extension, 2) progress in the interim report assignment and payment for the second part of the budget and 3) data input into the integrated database system of ZEWSGES Project.</p> <ol style="list-style-type: none"> 1. NKU, i.e. the Project Coordinator, summarized the progress in project activities regarding the time extension: NKU does not need time extension since it realized the required activities as specified in the project time table. They did the marine litter monitoring activities and entered monitoring data into the integrated database and have been engaging the institutions related with the MLW. As for the EEP, they trained the town and school admins by site visiting and registered 50 school, 100 teachers and more than 2000 students. Training of the students, playing of the game by the students and filling in the survey before and after the training have been continuing. The activities are now continuing even though they slow down due to the coronavirus breakout. TDCNM, UKRMEPA and CIVITAS faces problem in the implementation of Marine Litter Watch and EEP activities mainly because of coronavirus breakout and partly for other reasons. Having considering the present situation and due to future uncertainties, NKU suggested time extension and ask the partners to write a brief report identifying the reason for the justification of the time extension. All partners agreed to write such report with the justifications starting from the February 2020. 2. NKU announced that there is some small procedure of CIVITAS report to complete it and then it would be assigned and payment will be made shortly. While the partners expressed their satisfaction due to hearing this, UKRMEPA stated that they needed an urgent payment. 3. As for the data input into the integrated database of ZEWSGES, NKU asked the partners to entered MLW and EEP related data into the system with no delay. All



Project funded by
EUROPEAN UNION



		<p>partners agreed to do so. CIVITAS proposed self-registration of the student to EEP interactive database system. However this has not been concluded yet. Once the problem with the coronavirus breakout disappears, it will be reconsidered.</p>
--	--	---

Common borders. Common solutions.